

Bush Hog

Fall launch

Customer: Bush Hog | Target: Sep 25, 2026

Source updated Sep 11, 2026 at 10:00 AM CDT

HOURS REMAINING

136

hours

WORK IN SCOPE

8

unique WOs

PRODUCTION QTY

53,000


ordered units

PRODUCTION PROGRESS

35%

operation quantities

01 Remaining hours by department



02 Project at a glance

3 combos + 1 standalone work order
Screen print holds the largest share of remaining work: 52 hours (38%).
All four scope items have current source data.

Production progress reflects operation quantities, not hours completed. Project totals count each WO and included operation once.

Project scope

One summary row per combo or standalone work order.
Combo member WOs remain included in totals without individual listings.

SCOPE ITEM	WOs	QUANTITY	HOURS LEFT	PROGRESS
COMBOC-1842 Safety & warning decals Screen print 24 h Lamination 8 h Die cutting 12 h Finishing 12 h	3 WOs	24,000	56 h	40%
COMBOC-1843 Branding & model decals Screen print 18 h Lamination 6 h Die cutting 8 h Finishing 8 h	2 WOs	16,000	40 h	30%
COMBOC-1844 Control panel overlays Screen print 10 h Lamination 4 h Die cutting 4 h Digital cutting 10 h	2 WOs	8,000	28 h	25%
WOWO-48217 BH-420 - Service instructions Digital print 6 h Digital cutting 4 h Finishing 2 h	1 WO	5,000	12 h	50%
PROJECT TOTAL	8 WOs	53,000	136 h	35%

Progress: Project progress averages included operations; it is not a simple average of the four scope-row percentages.

Completion labels: If a saved item disappears from an accepted upload, its row will show "Inferred complete," zero remaining hours, and its last-known quantity. Returning work resumes live values.

Illustrative values for layout review. Longer scope lists can continue onto page 3 with the same columns and repeated headers.